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June 10, 2020 Reference No. 038443-111 

Mr. Robert Thompson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 

Ms. Tamara McPeek 
Environmental Response and Revitalization 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio  
45402 

Mr. Steve Renninger 
On-Scene Coordinator 
USEPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger: 

Re: Progress Report: May 1 through 31, 2020 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection 
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC 
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 
42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013 
(Removal Action ASAOC), for the period of May 1 through 31, 2020. 

The next Progress Report for the month of June 2020 will be submitted on or before July 10, 2020. 
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Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in May 2020 are summarized below: 

• On May 6, 2020, GHD submitted the Risk Assessment Assumptions Document (RAAD) for agency 
review. 

• Preparation work for field activities was conducted including property owner notifications, clearing 
vegetation for equipment access, underground utility clearance for new monitoring well and soil gas 
probe installations, and mobilization of temporary facilities for waste management. 

• Drilling equipment was mobilized to the Site for installation of new monitoring wells as proposed in 
Section 6 of the Site Characterization Technical Memorandum for the Groundwater Investigation, 
dated September 30, 2019. The proposed locations are shown on Figure 6.1 (copy attached) from the 
SCTM groundwater report. 

• Rotosonic drilling equipment was mobilized to the Site on May 11, 2020 and demobilized on May 20, 
2020. Five lower aquifer monitoring well installations were completed including: 

- MW-236 on Parcel 5177 on May 12, 2020 (C-2 on Figure 6.1) 

- MW-237b on Parcel 5175 on May 13, 2020 (C-4 on Figure 6.1) 

- MW-237a on Parcel 5175 on May 14, 2020 (C-4 on Figure 6.1) 

- MW-239 on Parcel 5054 on May 14, 2020 (N-4 on Figure 6.1) 

- MW-238 on Parcel 5172 on May 15, 2020 (N-3 on Figure 6.1) 

• Hollow stem auger drilling equipment was mobilized to the Site on May 26, 2020. Three upper aquifer 
monitoring well installations were completed including: 

- MW-240 on Parcel 5177 on May 27, 2020 (C-1 on Figure 6.1) 

- MW-241 on Parcel 5177 on May 28, 2020 (C-3 on Figure 6.1)  

- MW-242 on Parcel 5171, on May 29, 2020 (N-2 on Figure 6.1) 

Removal Action ASAOC Developments 

Activities conducted in May 2020 are summarized below: 

• On May 26, 2020, GHD repaired the protective casings on vacuum blowers at EP-2 and EP-3 at 
Building 24 – Globe Manufacturing and repaired the exterior vent pipe at Building 9 (B&G Equipment 
and Truck Repair). 

• On May 26, 2020, GHD completed an inspection of sub-slab depressurization system (SSDS), 
including collection of sub-slab vacuum readings, at Building 24 – Globe Manufacturing. GHD 
determined that the system is functioning normally.  
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• On May 27, 2020, GHD completed additional proficiency sampling at Building 24 – Globe 
Manufacturing including collection of indoor air (IA) and sub-slab (SS) samples for TO-15 laboratory 
analysis, including two IA samples (IA-24-B and IA-24-D), two co-located SS samples (SS-24-B and 
SS-24-D), and one outdoor ambient air sample. 

Summaries of all Anticipated Problems and Planned Resolutions 

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic 
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or 
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. 
Federal, state and local orders, as well as guidance from the Centers for Disease Control and Prevention, 
will be reviewed and followed before any field work or in-person meetings are conducted. We will keep 
USEPA informed of any potential issues as the COVID-19 pandemic continues to develop and change. 

Projected Work for the Next Reporting Period 

• GHD will continue planning and scheduling RI/FS activities in accordance with the approved work 
plan. The planned activities include: 

- Continue field activities related to monitoring well installation and soil gas probe installation. 

- Review and assess November 2019 floodplain soil analytical results, and prepare technical 
memorandum. 

- Review USEPA comments dated March 31 (related to the groundwater investigation), and April 4 
(related to soil/fill and soil gas investigation). 

- Prepare the Ecological Effects Evaluation Proposal (EEEP). 

• The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the 
VI mitigation work plan. The planned activities include: 

- Receive the analytical results from IA and SS sampling completed at Building 24 in May 2020.  

- Review USEPA comments dated April 8 (related to indoor air and sub-slab soil gas results). 

- Quarterly SSDS inspections including collection of sub-slab vacuum readings. 
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Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GHD 

 
 
 

Julian Hayward 

JH/kf/5 

cc: (all by pdf) Scott Glum, Ohio EPA 
Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Scott Blackhurst, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Brooke Harris, Jacobs 
Valerie Chan, GHD 
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Attachment 1 
Figure 6.1 from SCTM Groundwater Report 

(September 30, 2019) 

 
 



G

R

E

A

T

 

M

I

A

M

I

 

R

I

V

E

R

D

 
R

 
Y

 
D

 
E

 
N

 
 
 
 
 
 
 
 
 
 
 
R

 
O

 
A

 
D

POND

TRAILER PARK

QUARRY

POND

TANK

TANK

TANK

TANKS

TANKS

TANKS

TRAILERS

TRAILERS

GATE

GATE

GATE

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X
X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANK

TANKS

TANK

LARGE

POND

SMALL

E

 

A

 

S

 

T

 

 

 

 

R

 

I

 

V

 

E

 

R

 

 

 

 

R

 

O

 

A

 

D

5174

5173

5176

3

2

5

2

3753

5175

4610

5172

5054

4423

3274

5177

5178

5171

3057

1012

4478

4
4
4
1

4430

3026

4
4
4
0

1041

3

2

7

5

3264

2944

2946

4614

4431

1043

1042

3257

4446

4
4
4
3

4517

4432

4
4
4
4

1038

4521

2963

3058

3258

3056

3255

4
4
3
9

4425

3260

3061

2964

1044

2942

5223

3273

4

4

7

7

3259

4517

5216

3256

4
4
3
8

4424

5224

3264

3251

3

2

6

4

2945

3254

4447

2943

3207

4476

3278

1045

4
4
4
2

3262

3211

4445

2941

4464

3253

4517

3261

GREAT MIAMI

RIVER

FLOODPLAIN

R

E

C

R

E

A

T

I

O

N

A

L

 

T

R

A

I

L

SOUTH DAYTON

DUMP & LANDFILL

DAYTON

POWER & LIGHT

1012

1012

D

 
R

 
Y

 
D

 
E

 
N

 
 
 
 
 
 
 
 
 
 
 
R

 
O

 
A

 
D

VALLEY

ASPHALT

(APPROXIMATE)

ASPHALT PILE

EU10

EU11

EU18

EU17

EU19

EU18 EU12

EU13

EU14

EU15

EU16

EU17

EU3

EU4

EU1

EU5EU6

EU7

EU8

EU9EU2

BH38-13

BH36-13

BH33-13

BH32-13

BH37-13

BH51-13

BH54-13

BH59-13

BH61-13BH62-13

BH63-13

BH64-13

BH60-13

BH56-13

BH55-13

BH57-13

BH35-13

BH43-13

BH39-13

BH40-13

BH44-13

BH34-13

BH68-13

BH69-13

BH42-13

BH52-13

BH58-13

BH65-13

BH67-13

BH76-13

BH77-13

BH79-13

BH85-13

BH86-13

BH87-13

BH89-13

BH88-13

BH92-13

BH93-13

BH90-13

BH91-13

BH84-13

BH81-13

BH73-13

BH72-13

BH71-13

BH80-13

BH82-13

BH74-13

BH66-13

BH75-13

BH83-13

BH78-13

BH03-09

BH05-09

BH06-09

BH07-09

BH02-09

BH53-13

BH03-13

BH02-13

BH01-13

BH04-13

BH06-13

BH07-13

BH12-13

BH11-13

BH10-13

BH09-13

BH08-13

BH13-13

BH14-13

BH15-13

BH16-13

BH17-13

BH18-13

BH19-13

BH21-13

BH20-13

BH22-13

BH24-13

BH25-13

BH47-13

BH08-09

BH48B-13

BH48-13

BH46-13

BH46B-13

BH04-09

BH01-09

BH50B-13

BH50-13

BH49-13

BH11-18

BH12-18

BH18-19

BH14-18

BH09-18

BH10-18

BH08-18

BH06-18

BH05-18

BH03-18

P-211

VAS-17

VAS-19

VAS-21

VAS-24*

VAS-25

MW-212

MW-203

MW-204

MW-101A

MW-209

MW-210

MW-209A

VAS-21B

MW-210A

MW-210B

MW-102

VAS-13

VAS-20*

MW-218A

MW-218B

VAS-03

VAS-08
MW-208

MW-206

MW-104

MW-201

VAS-01

VAS-04*

VAS-05

VAS-06*

VAS-07*

VAS-14

VAW-2

VAW-1

MW-207

MW-216

MW-219

MW-228

MW-227

MW-229

MW-225

MW-202

VAS-22*

VAS-09

MW-215A

MW-215B

MW-230

VAS-31

VAS-32

VAS-33

MW-234

MW-235

VAS-22b

MW-103

BH31-13

BH30-13

BH01-18

BH04-18

BH07-18

MW-226

BH02-18

MW-223B

MW-223A

VAS-29

BH10-13

BH5-13

BH6-13

BH7-13

BH8-13

BH9-13

BH4-13

BH3-13

BH1-13

BH2-13

MW-224A

VAS-30

MW-224B

VAS-40

MW-222A

MW-222

VAS-28

MW-221

VAS-27

BH13-13

BH11-13

BH12-13

VAS-42

BH14-13

BH15-13

BH16-13

BH17-13

MW-3

BH16-18

VAS-43

BH15-18

GW-7

MW-5

GW-8

MW-104

MW-7

MW-220

VAS-26

MW-1

GW-3

GW-6

GW-2

MW-2

GW-1

MW-A

MW-B

GW-5

MW-4

MW-9

MW-8

MW-6

BH18-13

BH20-13

BH19-13

MW-11

MW-10

VAS-44

VAS-15B

VAS-15

VAS-11

VAS-23

MW-214

VAS-36

BH23-13

OS-2
VAS-39

C-2
VAS-12

MW-233

C-1
VAS-38

C-3
VAS-37

OS-5
BH19-19

OS-4
BH13-18

OS-3
MW-213-VAS

C-4
BH05-13

VAS-35

N-3
BH70-13

VAS-34

N-2

N-1

OS-1

N-4
VAS-02*

MW-217

Approved

DRAWING STATUS

O

N

Revision

Date Initial

Date Initial

Status

Scale:

Source Reference:

Project Manager: Reviewed By:

Project N :

o

Date:

Report N :

o

Drawing N

o

:

THIS BAR MEASURES 1" ON ORIGINAL.  ADJUST SCALE ACCORDINGLY.

SCALE VERIFICATION

SOUTH DAYTON DUMP AND LANDFILL SITE

Moraine, Ohio

PROPOSED MONITORING

WELL LOCATIONS

SEPTEMBER 2019

38443-360 035 figure 6.1

N:\CA\Waterloo\Legacy\CAD\drawings\38000s\38443\38443-REPORTS\38443-360(035)\38443-360(035)GN\38443-360(035)GN-WA018.dwg  Plot Date:  SEP 30, 2019

1:150

0 75 150ft

150.000002

0

PARCEL BOUNDARY

LEGEND

EDGE OF WATER

PARCEL NUMBER3224

OPERABLE UNIT ONE (OU1) 

BOUNDARY (APPROXIMATE)

NOTE:

This drawing shows locations where a soil sample was submitted for chemical analysis.

BOREHOLE LOCATION 

BH01-13

EXPOSURE UNIT

VAS LOCATION COMPLETED TO 70 FEET 

*

BELOW GROUND  SURFACE OR LESS

VERTICAL AQUIFER SAMPLING LOCATION

VAS-01

MONITORING WELL LOCATION

PIEZOMETER LOCATION

MW-206

P-211

ABANDONED WELL LOCATION

MW-102

HISTORIC DP&L MONITORING WELL LOCATION

MW-1

PROPOSED WELL LOCATION

N - NORTHERN AREA

C - CENTRAL AREA

S - SOUTHERN AREA

OS - OUTSIDE OU1


	Draft Letter
	Attachment 1

